

Victoria Park Nursery School Access Action Plan

Overall Aim: To improve the accessibility of education at VPNS.

FY 25/26 - 26/27						
Actions	Success Criteria	Start date	End date	Person Responsible	Progress	Cost Implication
Differentiation						
Work with WBC to develop a resourced SEN provision and expansion of the nursery school.	Continue commitment to ensuring all pupils, in particular the most disadvantaged pupils and those with SEND, make good progress from their relative starting points.	April 25		HT	Awaiting further communication from WBC.	Unknown
Continue to develop small garden/sensory room provision.	Children with additional needs will have a space where they can regulate and participate in individual or group tasks when unable to join in with the class group due to dysregulation or sensory challenges.	Sept 25	Ongoing	HT/SENCo		
Training						
Train or employ a Family Support Worker.	Vulnerable families will continue to be supported to access the services they need once the Family Hub have moved to their new location – early intervention.	April 26		HT		
Continue to access support from EDIT and access training from the Autism Team where appropriate.	Staff will continue to refresh and develop their skills when working with children with additional needs.	Ongoing		SENCo		
Physical Environment						
Explore installing acoustic sound clouds to absorb the echo in the main nursery rooms.	Echo is reduced making the learning environment more suitable for those with sensory processing difficulties and aversion to loud noise.	July 25	Aug 26	HT/SBM	Gathering quotes. Need to put through SPAR.	£20k
Reception to move to the "hub building" to allow for increased space for group learning rooms.	Smaller group session will be possible to accommodate children who struggle in a larger group.	Aug 26	July 27	HT/SBM	Awaiting date for the Family Hub to move to it's new location.	
Explore with WBC the possibility of making the conservatory into two useable classrooms.	As above plus opportunity to provide more sleeping space for 30-hr 2-year-olds.	July 25		HT/SBM	Awaiting a meeting with WBC	
Install a languages wall to welcome and celebrate the many different languages spoken at VPNS.	Cultural diversity of the nursery school will be reflected and celebrated.	March 25	Dec 2025	HT/SLT	Ready to purchase	£2k
Installation of air conditioning in the "hub building" in anticipation of resourced SEN provision.	Temperature of the rooms will be regulated to support children with sensory processing difficulties.	July 25	Dec 25	HT/SBM	Ready to proceed.	£10k
How the Action Plan will be monitored including any reporting requirements:				How we will know whether we have been successful. SMART Targets		
Review in staff and SLT meeting. Progress reviews of children. Review this plan alongside SDP with FGB.				Children with SEN and their families will feel supported by the VPNS team.		
				Staff will have up to date training and skills to support a wide range of additional needs.		
				All pupils, in particular the most disadvantaged and those with SEN, will make good progress from their relative starting points.		
				Signed:	David Cooper	
					Chair of Governors	
				Date:	25.9.25	
				Next review:	September 2027	